Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain this

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for

compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAD

IAEGER ELEMENTARY SCHOOL

Tenant: County: [MCDOWELL
Customer: State of WV - BTOP Funding

LCR #: BB33A08 FTR Project #: 1210265

State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232

BTOP Specific Information:

Building Type: (Select from
Address: PO BOX 359 WATERS ST IAEGER, WV_24844 drop-down).
GPS Start: 37.45741 -81.81804 Educationsl Insktution v
CO: IAEGER GPS Stop: 37.46284 -81.82129 IRigm of Way Considerations:
Brief description of the special
work. PLACE FIBER CABLE FROM POLE 9076/1369 TO IAEGER ELEMENTARY SCHOOL.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 3314 Existing $8,962 $1.273 $3,536 $480 $11.485 $25,735.68 100% reusable non-feeder route b
Entrance Fiber 82C 170 Existing $3.226 $67 $186 $480 $110 $4.069.90 Entrance cable -
Poles M 3 New $169 $168.95 100% reusable nen-feeder route v
$0.00
$0.00 hd
$0.00 hd
$0.00 =
$0.00 b
$0.00
$0.00
TOTAL 3,484 $12,357.38 $1,340 $3,722 $960 $11,595.08 $29,974.53 I

Breakdown of Material Investment

Fiber Counts:

Additional Comments:
and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

ANCHOR - 1

Broadband use

wall.

extra capacity

28

Estimated Build 2000" Actual Build 3484' Difference 1484" Difference between estimated/actual may be attributed to
the placement of maintenance loops, entrance fiber, and beginning at pole 9076/1369. NID being placed on outside

I hereby certify the estimates contained on this LCR approval form are true and accurate.

o
%/ V% f‘/’/g«’( 12/9/2011
Frontier Representative Date

Signature:

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions:

rogrammatic

X* SHPO Clearance *BUILDING IS MORE THAN 50 YEARS OLD; BMPS DO APPLY.
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
e | R P
NSO Q YW
7/5/2012
Signature: Teresa Schuller, Environmental Project Manager Date
E—"y FY al? <2
Approved: 7/13/2012
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
DUk ei? [T e
Approved: X 7/12/2012
Signature: GIT Michael L. , Project ject Director Date
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